
Georgia Date:

User: krender Department of Transportation Page 1 of 3

Pay Period: 02/06/2014

to 03/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14542-13-000-0

Estimate Summary By Project

Estimate Number: 0005

03/07/2014

Contract Location: Time Allowed:

SR 372 (BIRMINGHAM HWY) AT PROVIDENCE RD (CR 27

 

Contractor:

BARTOW PAVING COMPANY, INC. Date Let:

P. O. BOX 2045 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CARTERSVILLE GA 30120-1685 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

NO SURETY REQUIRED

04/19/2013

05/03/2013

06/11/2013

07/09/2013

08/14/2013

00/00/0000

00/00/0000

449 Days

09/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 02   

Elapsed Calender Days:

Percent Time: 53.45

240 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,581,444.37

$2,342,655.01

$2,405,696.44

6.81%

Counties:

Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0005448      $2,581,444.37 $2,342,655.01 $2,405,696.44 6.81% $102,005.60

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 3

Pay Period: 02/06/2014

to 03/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14542-13-000-0

Estimate Summary By Project

Estimate Number: 0005

03/07/2014

Project Number: 0005448      SR372 (BIRMINGHAM HWY) - INTERSECTION IMPROVEMENTS

 

HPP00-0005-00(448)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $140,598.35 $58,993.87 $81,604.48

Non-Participating $35,149.58 $14,748.46 $20,401.12

Total Earnings $175,747.93 $73,742.33 $102,005.60

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $175,747.93 $73,742.33 $102,005.60

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $175,747.93 $73,742.33

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $102,005.60

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 3

Pay Period: 02/06/2014

to 03/05/2014

Rpt-ID: RCPESPRJ

Contract ID: B14542-13-000-0

Estimate Summary By Project

Estimate Number: 0005

03/07/2014

Project Number 0005448      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 210-0100     GRADING COMPLETE - LS  1.000 .100

 400000.000 .120

HPP00-0005-00(448)

 

.220 $48,000.00 $88,000.00

Category Amount: $48,000.00 $88,000.00

Category Number: 0020 EROSION CONTROL

0076 163-0240     MULCH TN  78.000 17.211

 260.000 5.060

 

 

22.271 $1,315.60 $5,790.46

0081 167-1500     WATER QUALITY INSPECTIONS MO  18.000 5.000

 530.000 1.000

 

 

6.000 $530.00 $3,180.00

0089 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  2,143.000 .000

 0.800 200.000

 

 

200.000 $160.00 $160.00

Category Amount: $2,005.60 $9,130.46

Category Number: 0010 ROADWAY

9050 632-0003     CHANGEABLE MESSAGE SIGN, PORTABLE, TYPE 3EA  .000 .000

 13000.000 4.000

                                                            

                                                            

4.000 $52,000.00 $52,000.00

Category Amount: $52,000.00 $52,000.00

Project Total Amount: $102,005.60 $175,747.93


